

CP476 Project Document

Course Registration Dashboard

Meeting Minutes Log

Meeting Minutes

May 29, 2026: Project Selection & Role Assignment

Time: 5:00 PM – 6:00 PM

Location: Discord Voice Channel / In-Person

Attendees: Full Team

Discussion & Decisions

- **Project Selection:** The team brainstormed several ideas for the CP476 term project. We unanimously agreed on building the "Course Registration Dashboard" as it provides a clear set of requirements and allows for balanced frontend and backend workloads.
- **Role Distribution:** We defined our permanent and functional roles for the term. Nick will act as Scrum Master, Matt will take the lead on backend and data modeling, and Ahmed will manage the repository and CI. Design and UI tasks were assigned to Ayush, Alex, and Naram. Proposal and documentation leads are Manha and Isabel.
- **Workflow Setup:** Agreed to use Discord as our primary communication hub and GitHub Projects for our sprint board.

Action Items

- Ahmed: Initialize the GitHub repository and set up branch protection rules.
- Nick: Create the Discord server structure with dedicated channels for #standups, #frontend, and #backend.
- Manha & Isabel: Begin drafting the initial project proposal document.

June 4, 2026: Sprint Review & Retrospective

Time: 6:00 PM – 7:00 PM

Location: Discord Voice Channel

Attendees: Team (Partial attendance initially, full team joined by 6:15 PM)

Sprint Review

- **Sprint Status:** The sprint was a success. All planned tasks and user stories were completed on time without any major blockers.
- **Deliverable Compilation:** The team spent the first half of the meeting compiling all individual works completed this sprint. This included combining the finalized user stories, the database schema design, and the UI wireframes into our master project document for submission.

Retrospective

- **What went well:** The division of labor was highly effective. Tasks were properly scoped, and pull requests were reviewed promptly.
- **Areas for improvement:** Discussed meeting attendance and punctuality. While the work is getting done, tardiness to synchronous meetings is slowing down our collaborative sessions.
- **Change for next sprint:** All team members committed to better punctuality for the weekly syncs to ensure we respect everyone's time.

Action Items

- Nick: Submit the finalized Milestone 1 PDF and GitHub links to the professor/TA.
- All: Review the backlog and prepare to pick up new issues for Sprint 2 starting next week.